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Mr. James J. Hahnenberg 
Remerdial Project Manager 
IJ.S. Environmental Prpteetion Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 " 

Re: Monthly Prpgress Report^fo 
Noirth Erohson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr-. Hahnenberg: 

The'North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to4he U.S. Environmental Protection Agency (USEPA)^. Region 5, pursuant to 
Aidicle X,. Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 (QUI) at the North Bronson Industrial Area (NBIA) Site (the 
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of 
the Consent Decree during June 2015. 

1. Activities Completed During This Reporting Period 

A. On June 10, 201 Sr^fe^jroup submitted the May 2015 monthly progress report 
to USEPA with copies to the Michigan Department of Environmental Quality 
(MDEQ). 

2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or test data during the June 2015 reporting 
period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted noworkplans, procedures, or deliverables during the June 
2Q\5 reporting period. 
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4. Actions Projected for Neit Six-Week Period 

A. The Group will begin preparation of the Basis of Design report for submittal 
within 45' days of fece^ approval of the revised Remedial Design 
Work Plan '(RD'^) that was submitted to lisEPA on January 31, 2014. 

5. Progress and Schedule Report 

A. The revised RDWP provides the schedule for submittal of design deliverables. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group-proposed no changes to approved work plans or schedules during 
the June 2015 reporting period. 

7. Activities Undertakeii in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan: during the June 2015 reporting period. 

. * . r A A 

. We trust that: this ^subihi requirements at this time.If you have questions 
regdrding'tHis-mdhthly pro'j^^^^ related project matters, jplease do not hesitate to contact 
me. 

Respectfully subhiitted, 

Leo M. Braiisch 
Project Coordinator 

fcMB: 

cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, M'DEQ 

cc (via email): 
NBIA Operable-Unit 1 PRP Group Legal Committee 

^ NBIA Operable Unit I PRP Group Technical Committee 
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